PLANTA

Whitepaper

# Efficient Projects in Machine and Plant Engineering

Mastering challenges and making use of success factors

© PLANTA Projektmanagement-Systeme GmbH – www.planta.de

SUMMARY

# Content


01 **Machine and Plant Engineering Projects in Various Industries** ..... 1

02 **Typical Challenges** ..... 4

Challenges in Machine and Plant Engineering ..... 4

Common Challenges in Projects ..... 5

03 **Common Mistakes** ..... 6

04 **Supporting Tools** ..... 8

Important Functions of Such Tools ..... 8

Top 7 Best Project Management Tools ..... 9

05 **Testimonials** ..... 11

**Conclusion** ..... 12

**FAQ** ..... 12



© PLANTA Projektmanagement-Systeme GmbH – www.planta.de

CHAPTER

# 01 Machine and Plant Engineering Projects in Various Industries

In machine and plant engineering projects, there are a variety of project types that set out different requirements for project management. The spectrum ranges from complex plant construction projects to vehicle development and smaller, specialized projects. Here are some neutral examples that show how diverse and challenging these projects can be:

## Automation Solutions for Production Plants

A typical project in machine and plant engineering is the development and installation of automated **production systems** for use in the industry. Such projects often include the integration of robots, con veyor systems and computerized control systems (CNC). The challenge is to develop these systems in such a way that they work **precisely and efficiently** and can be seamlessly integrated into existing production lines. In addition, **special customer requirements** often have to be taken into account, which requires flexible and customized planning. Project managers have to ensure that the various compo nents are delivered on time and at the same time cause as little disruption as possible to existing pro duction operations.

## Development of Special Machines for Food Processing

Another typical example is the development of **special machines for food processing and packaging.** Such machines must comply with **strict hygiene regulations** and work very efficiently at the same time. Project planning not only requires precise coordination between design, production and assembly, but also the consideration of **international standards** such as ISO 22000. Oftentimes, these machi nes have to be tailored to the needs of individual customers, which requires flexibility and close coordination between the teams and stakeholders.
In addition, such projects often pose challenges when it comes to integrating automation technologies to optimize production capacities.

## Vehicle Development in the Automotive Industry

The **development of a new car** model in automotive engineering is a highly complex and long-term project, ranging from the initial concept phase to prototype development and series production. These projects require close cooperation between designers, engineers, production facilities and sup pliers. A key element of project management in the automotive industry is managing **dependencies between different team**s and ensuring that every phase of the project - from crash testing to quality assurance and production preparation - is seamlessly integrated. In addition, global competition requires ever **shorter development times** without neglecting **high quality standards.**

## Wind Turbine Construction

The **construction of wind turbines** is another example of a typical machine and plant engineering project. These projects include not only the design and manufacture of the turbines themselves, but also the planning and installation of the systems at various locations. Factors such as **logistics, transportation of the oversized components** and compliance with environmental regulations play a major role here. In addition, the location is often remote, which poses additional requirements for the coordina tion of teams, suppliers and subcontractors. Wind energy projects require a high degree of precision, as every component must be precisely coordinated to ensure maximum efficiency and safety.

## Development and Production of Medical Technology Devices

In the field of **medical technology**, high-precision machines and devices are developed that have to meet strict regulatory requirements. Projects in this area include the development of diagnostic systems, surgical robots and imaging devices. A high level of **quality assurance** is required here to ensure that the devices are both safe and functional. Project managers must ensure that all processes - from prototype development to clinical trials - are **fully documented and controlled** in order to guarantee compliance with regulatory requirements.




*Time schedule in PLANTA Project*

PLANTA

# One Software for Everything

# PLANTA Project

## Project management-software

### PM-Methods

Plan your projects in an agile, traditional, or hybrid manner—according to your requirements

### PPM

Don't take any risks—rely on project portfolio management

### Integrations

Adjust the software to your needs and extend it using our interfaces.

### Single and multi-project management

Comprehensive project management software for every project

**Read more**

© PLANTA Projektmanagement-Systeme GmbH – www.planta.de

CHAPTER 02

# Typical Challenges

## Challenges in Machine and Plant Engineering

Machine and plant engineering is one of the key sectors of industrial production and is characterized by a **high level of innovation**. At the same time, machine and plant construction projects are among the **most complex and demanding projects** of all. This is not only due to the technical complexity, but also to the high demands in terms of precision, adherence to deadlines, budget control and the ability to react flexibly to unexpected changes.

### Challenges in Machine and Plant Engineering

Complexity of Machine and Plant Contstruction ProjectsMachine and plant construction projects are characterized by their complexity. They require **close cooperation** between different departments - from design and production to quality assurance and sales. Each project is usually divided into **numerous sub-projects**, which often have to be processed in parallel. These interdisciplinary processes entail challenges that can only be overcome through closely coordinated project management.
Another feature of machine and plant engineering projects is that they often include **customized solutions for specific customer requirements**. Unlike in mass production, machines and systems have to be planned and manufactured individually, which adds to the complexity of the projects.

### Precision and Quality Assurance

In machine and plant construction, precision is of central importance. Even small errors can have seri  ous consequences - from the functionality of a machine to **costly reworking or even legal consequences** if the legal requirements are not met. For this reason, **quality assurance and consistent documentation** are indispensable components of project management. Each phase of the project must be carefully documented and monitored to ensure that all requirements are met.

### Adherence to Schedule and Budget Control

Machine and plant engineering projects are often highly cost and time-driven. Meeting deadlines is a crucial success factor, as **delays** in production or delivery can result in **high financial losses** and possibly contractual penalties. At the same time, the budget must be strictly controlled to ensure that the **planned costs are adhered** to. Unforeseen expenses, for example due to rework or the use of additional resources, can jeopardize the economic success of the project.
Another challenge in machine and plant engineering is the often high c**apital expenditure for machines and systems**. Even during the project phase, investments must be precisely planned and monitored in order to avoid unnecessary costs.

## Flexibility and Change Management

Another feature of machine and plant engineering projects is the need to be able to react to unexpected changes. **Customer requirements** may **change during the course of the project**, technical challenges may arise or **external influences** such as supply bottlenecks or changes in the legal framework may make adjustments necessary. To meet these challenges, hybrid project management that integra tes both traditional and flexible methods is a great support.

## Global Projects and Regulations

Many machine and plant engineering projects have a global focus and require **compliance with international standards and regulations**. These projects often cover several locations and involve international partners. Project managers must therefore not only fulfill technical requirements, but also comply with country-specific laws and regulations. Seamless project planning that takes these regula tory requirements into account is crucial for the success of the project

# Common Challenges in Projects

According to a study by the Project Management Institute (PMI) and other industry-specific studies, the most common reasons for the failure of mechanical and plant engineering projects include bud get overruns, delays and inaccurate planning. These problems are often caused by inadequate risk as sessment, a lack of monitoring and weak resource planning. A lack of risk management is particularly critical in this context, as financial risks, for example, can jeopardize the course of the project if they are not recognized in good time. Other reasons for project failures are unclear project objectives and a lack of flexibility in the event of changes.

# 03 CHAPTER Common Mistakes

Although mechanical and plant engineering projects can be well planned and organized, there are mistakes that occur quite frequently and can jeopardize the success of the project.
However, these errors can be avoided if they are recognized at an early stage and prevented by taking appropriate measures.

## Insufficient Definition of Objectives and Requirements

A common mistake is not defining the project objectives and requirements clearly enough from the beginning. If the expectations of the stakeholders are not precisely defined, this can lead to misunderstandings and delays later on.

**Solution:** The project objectives should be precisely defined from the outset and agreed with all those involved. Clear specifications and requirements help to better control the course of

## Poor Risk Management

Many projects fail because potential risks are not recognized and monitored at an early stage.
This can lead to unforeseen problems that delay the project schedule or lead to budget overruns.

**Solution:** Proactive risk management with regular assessments and early warning systems helps to identify risks at an early stage and take countermeasures.

## Poor Resource Planning

Insufficient planning of resources, be it personnel or machines, can lead to bottlenecks that jeopardize the entire project schedule. This is particularly critical when specialized personnel or expensive machines are involved.

**Solution:** Efficient resource planning with a clear overview of resource utilization helps to identify available capacities and possible overloads in good time and take countermeasures.
Regular capacity comparisons ensure that all necessary resources are available at the right time.

## Neglecting Communication

Inadequate communication between project participants often leads to delays, misunderstandings and false assumptions. This can lead to considerable problems, especially in international projects or those with several locations.

**Solution:** The use of central communication platforms and regular coordination can ensure that everyone involved is on the same page and that the information is up-to-date and accessible

## Lack of Flexibility

Machine and plant construction projects are often affected by changes, whether due to technical challenges or changing customer requirements. A project plan that is too rigid can be problematic in such cases and bring the project to a standstill.

**Solution:** Flexibility in project management through the use of agile methods and the ability to react quickly and efficiently to changes minimizes the impact of changes on the course of the project.

## Insufficient Quality Control

Quality problems that are only recognized at a late stage of the project often lead to costly rework and delays. This can jeopardize the success of the entire project.Missing Documentation

**Solution**: Regular quality checks should be anchored in the project plan from the outset, to ensure that potential problems are identified and rectified at an early stage.

## Missing Documentation

Incomplete documentation makes it difficult to trace decisions, changes and project steps.
This can not only hinder cooperation within the team, but can also lead to problems with audits or certifications.

**Solution**: Comprehensive and well-organized project documentation that records all relevant information is crucial for a smooth process and later traceability.

CHAPTER

# 04 Supporting Tools

Modern project management software is designed to simplify the planning, control and monitoring of projects and to optimally support the project manager even in complex projects. In mechanical and plant engineering, it is important that the software is specifically tailored to the requirements of the industry in question.

## Important Functions of Such Tools

### Project Portfolio Management

This function enables the management of multiple projects in a portfolio and supports **prioritization** and strategic alignment with corporate objectives. Project portfolio management helps to **allocate resources efficiently** and ensure that all projects are aligned with an overarching strategy.

### Resource management and Capacity Planning

Resource management is of central importance when it comes to controlling the allocation and optimization of personnel, machines and other resources across different projects. It helps to **avoid overloads and bottlenecks** by ensuring that all resources are used optimally and sustainably.
Capacity planning enables the long-term utilization of resources and helps to **identify future capacity bottlenecks at an early stage**.
This is crucial to ensure that all projects can be completed on time and without delays.

### Financial and Budget Management

Financial and budget management provides a **clear overview and control of all financial resources** and the budget of a project. It helps to keep an eye on costs and ensure that projects stay within the defined budget.
This function is particularly important to **identify financial risks at an early stage** and to avoid them.

### Risk Management

Risk management enables the **early identification, assessment and management of risks** and problems that may arise during the course of a project. By identifying potential risks, measures can be taken before they have a negative impact on the course of the project.

### Reporting and Dashboarding

Real-time reports and dashboards offer comprehensive visualization options to keep an eye on the **current status and progress of projects**. This function enables **quick decision-making**, as all relevant data is available at all times. Dashboards also offer the option of defining and monitoring individual KPIs (Key Performance Indicators).

### Dependencies and Milestones

This function visualizes the dependencies between different projects or project tasks. It helps to **coordinate critical milestones** and ensure that all teams involved complete their tasks in line with the overall schedule. In this way, **bottlenecks and delays** in dependent tasks can be avoided.

### Automation and Workflows

Automated workflows simplify and standardize recurring processes so that manual intervention is minimized. This **increases efficiency and reduces the error rate**. Automation means that **tasks can be completed and released more quickly**, resulting in optimized project handling.

### Role and Access Management

Role and access management guarantees **control over access to sensitive project data**. Only authorized team members are granted access to certain information, ensuring **data security and confidentiality**.

This not only protects sensitive information, but also ensures greater clarity and efficiency, as project staff work specifically with the data that is relevant to them.

### Monitoring and Reporting

The monitoring function is crucial for continuously monitoring the progress of projects. Deviations from schedules or budgets can be identified and corrected at an early stage. In combination with reporting, project managers receive a **real-time overview of the status** of projects at all times. Status reports offer a clear representation of the project progress and possible deviations from the initial planning.

### Quality Management

Quality management is a central component of machine and plant engineering project management, as **strict quality standards** must be adhered to in this industry. The integration of quality checks into the project process ensures that each phase complies with the defined standards. **Automated quality control, reports on deviations and complete documentation** help to ensure the quality of results and to rectify possible defects in good time.

## Top 7 Best Project Management Tools for the Machine and Plant Construction Industry

### 1 PLANTA Project

PLANTA Project is a powerful multi-project management tool for machine construction projects that includes detailed resource planning, budget tracking and sophisticated risk management. The software supports project managers in maintaining an overview of even complex and lengthy projects and reacting to deviations at an early stage. It is characterized by flexibility and adaptability, which are specially tailored to the requirements of machine construction.

### 2 Microsoft Project

Microsoft Project offers a proven solution for structured projects with extensive functions for time and resource planning as well as detailed Gantt charts. The application is well suited for machine construction projects that require precise tracking of deadlines and budgets and integrates seamlessly into the Microsoft ecosystem.

### 3 Smartsheet

Smartsheet combines a spreadsheet-based interface with project management functions and is well suited for the organization of machine construction projects that require a high degree of flexibility. It offers extensive integration options and can easily be customized, allowing machine construction teams to map their specific requirements in a user-friendly environment.

### 4 Wrike

Wrike is a versatile platform that supports both agile and traditional project management methods and is suitable for the complex requirements of machine construction projects. It offers features for task management, team collaboration and progress tracking and is ideal for teams that need clear structures and real-time data to manage all aspects of a project.

### 5 ClickUp

ClickUp is known for its flexibility and support for agile methods, which makes it ideal for machine construction projects with dynamic requirements. With features such as time tracking, Gantt charts and task prioritization, it helps teams monitor progress efficiently and respond quickly to changes.

### 6 Airtable

Airtable provides a flexible and user-friendly platform that combines spreadsheet and database functions, which is particularly useful for managing machine construction projects that require many data sets. Thanks to its visual customizability and the integration of various apps, Airtable is well suited for smaller teams looking for a simply structured solution.

### 7 Trello

Trello is a simple, Kanban-based tool that is well suited for the visual management of smaller machine construction projects. The platform is ideal for teams that need a clear overview of tasks and progress without requiring complex functions such as resource or budget planning.

PLANTA

# Have a look at our

# Webinars

## Project Management-Knowledge for Everyone

Resource management, agile task management, working in dispersed teams and more:

**planta.de/webinars**

© PLANTA Projektmanagement-Systeme GmbH – www.planta.de

# 05 CHAPTER Testimonials

A project management system that is ideal for managing multiple mechanical and plant engineering projects is one that provides management with comprehensive reporting, including milestones and trend analyses, while also offering project teams agile planning and control capabilities as well as fast time tracking. Checklists provide guidance for implementing professional PM software,helping companies identify what matters most in their specific situation when searching for the right software.

### Thyssenkrupp AG

„The new PM software allows us to map all customer, service, and &E-projects. Continuous planning allows for a more detailed resource planning and respective prioritization. Adherence to delivery dates has been increased significantly and measurably due to the implementation of the new PM system.“



### BMW

„The connection to the extensive database environment permits end-to-end information flow and the automated effort assignment also produces cost transparency“

### KA-RaceIng

„That’s why PLANTA is great for us, because it simplifies many things and offers us quicker solutions for such organizational problems.“



Read how our customers managed to improve their projects:

**planta.de/en/references**

# Conclusion

Machine construction projects are essential for competitiveness and innovative strength in the industry. But without a methodical approach and the right project management tools, these projects can quickly come to a standstill or cause unexpected additional costs. Proven project management methods and functions, such as clear resource and capacity planning, risk management and precise budget monitoring, are crucial to successfully mastering the particular challenges of the machine construction industry.
With a structured project plan and regular communication within the project teams and with stakeholders, even complex machine construction projects can be completed efficiently.
Tools for task distribution, project tracking and quality control play an indispensable role and help to ensure that projects are completed on time and within budget.

# FAQ

## Which software functions are indispensable in mechanical and plant engineering project management?

Important functions include project preparation, resource management, early warning systems, simulation tools, quality management and collaboration platforms.

## How can the risk of schedule and cost overruns be minimized?

Detailed planning, reporting, regular milestone checks and simulation of scenarios allow risks to be identified and minimized at an early stage.

## What are the challenges of quality management in machine and plant construction projects?

Compliance with quality standards and legal requirements requires continuous testing, transparent documentation and change management.

**Sources**

*Project Management Institute — Pulse of the Profession 2023, 14th Edition | PMI pmi.org*

**PLANTA Germany**
PLANTA Projektmanagement-Systeme GmbH
Bunsenstraße 14 · 76135 Karlsruhe
*t* +49 721 8281111
@ kontakt@planta.de
**www.planta.de**

PLANTA Switzerland
PLANTA Projektmanagement-Systeme GmbH
Stadthausstrasse 39 · CH - 8400 Winterthur
*t* +41 52 2690303 · Fax +41 52 2690304
@ info@planta-gmbh.ch
**www.planta.de**

© PLANTA Projektmanagement-Systeme GmbH. All rights reserved. PLANTA, PLANTA project and other PLANTA products and services mentioned in the text as well as the corresponding logos and claims are brands or regis tered trademarks of PLANTA GmbH in Germany and other countries.

Author Whitepaper: PLANTA, marketing@planta.de